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Saturday, April 27, 2013 - 07:30

Instrument List:

Yellow

Discussion: 

Power and HVAC were hooked up on Friday. Waveguide from dish to pedestal hookup delayed
due to high winds, should complete by Sat AM. Once waveguide is connected, will run blower
for 24 h or so to de-humidify waveguideand plan to test  t ransmit  on Sunday.

Minor issue with internet hot spot, but  was resolved with Verizon. Will take to site today, install
antenna and then hookup science computers (NPOL& D3R).

Otherwise, just  odds and ends and hope to go "green" tomorrow.

DBW


